

CHANGE ORDER NO. 2

PROJECT: FY 2017 MILLING & PAVING IMPROVEMENTS
DATE: March 10, 2017
OWNER: City of Litchfield Park
CONTRACTOR: Young, Swenson and Cross Paving, Inc.
CONTRACT DATED: January 18, 2017
ENGINEER: W.C. Scoutten, Inc., an EPS Group Company

CHANGES: The CONTRACT is changed as follows:

<u>COST/TIME:</u> Original CONTRACT SUM:	\$ 221,777.45
Previously Authorized CHANGE ORDERS:	\$ 31,889.08
CONTRACT sum prior to this CHANGE ORDER:	\$ 253,666.53
CHANGE ORDER #2 Amount:	<u>\$ 64,400.38</u>
New CONTRACT SUM:	\$ 318,066.91

Note: 1) Change Order No. 2 (Cement Stabilization) is for stabilization of existing unsuitable roadway subgrade material. Stabilization of the unforeseen subgrade was not included in the Contract Documents.
2) Change Order No. 2 includes the pavement repair for Litchfield Road southbound lanes.

THE NEW CONTRACT SUM INCLUDES ALL GENERAL CONDITIONS THAT ARE APPLICABLE TO THIS CHANGE ORDER.

CONTRACT TIME will be increased by: 23 days

Approved/Accepted by:

CONTRACTOR: By: _____ Date: _____

ENGINEER: By: _____ Date: _____

OWNER: By: _____ Date: _____

Not valid until signed by both CITY and ENGINEER. Signature of CONTRACTOR indicates acceptance, including CONTRACT SUM and CONTRACT TIME.

**CITY OF LITCHFIELD PARK
FY 2017 MILLING & PAVING IMPROVEMENTS**

CHANGE ORDER NO. 2

FLORENCE AVENUE, E. VAL VERDE CIRCLE & N. VAL VERDE CIRCLE					
ITEM NO.	DESCRIPTION	UNITS	QUANTITY	BID PRICE PER UNIT	TOTAL AMOUNT FOR ITEM
4	2" Mill Removal and Disposal of Existing Asphaltic Pavement *	SY	19	\$ 32.00	\$ 608.00
8	2" Asphaltic Pavement (Marshall Mix D-1 /2, High Traffic) *	SY	19	\$ 73.00	\$ 1,387.00
17	Removal and Disposal of Existing Rolled Curb	LF	79	11.65	\$ 920.35
21	Concrete Rolled Curb & Gutter per MAG Std Dtl 220-1	LF	79	\$ 23.33	\$ 1,843.07
22	Remove and Salvage 4" Aggregate Base Course Material to Subgrade; Cement Stabilize 8" of Subgrade w/ 5% Cement; and, Replace Salvaged 4" Aggregate Base Course Material	SY	7,832	\$ 7.53	\$ 58,974.96
24	Additional Traffic Control*	LS	1	\$ 667.00	\$ 667.00
Total Amount of Change Order No. 2					\$ 64,400.38

* Litchfield Road Pavement Repair